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Contract No.:  04-0120F4

Diary #: 407 Const Calendar Day: 130 Date: 12-Oct-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:45 AM  05:40 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:

- Installation of stanchion posts

- Tensioning of suspender anchor rods

- Removal of the phase-1 jacking brackets

- Painting of the suspender ropes at PPs 104 through 110

Today | was not inspecting a particular operation. | helped measure cable band (CB) bolts with the
extensometer, continued to get familiar with the upcoming Cable wrapping operation & other misc
inspection. See the diaries of L. Woo, S. Daouk , A. [ranmanesh, & F. Carpio for details of Cable field
work.

- | arrived at the pier 7 office at 06:45.

- From 07:00 until 08:15, | attended a Cable staff meeting where we discussed staffing issues of upcoming
operations & some inspection details of the Cable wrapping.

- From 08:15 until 09:00, | continued the review of Submittal 2738 - Erection Plan (Cable) — Main Cable
Wrapping.

- From 09:00 until 10:30, | went to the warehouse with Warren Collins to witness some tests being done on
the Cable wrapping S-wire butt splices. Several samples were done & collected. These samples were
given to METS assistant SMR Bahjat to send to the testing lab.

- From 10:30 until 11:00, | did misc office work (searched PMIV for Cable submittals & RFIs, checked
email, etc).

- From 11:00 until 11:30, | ate lunch.

- At 11:30, | arrived on the bridge.

- From 11:30 until 12:30, | did some misc inspection, including looking into the stanchion posts recently
installed.

- From 12:30 until 13:00, | got prepared to do extensometer measurements (organized paperwork, set up
the extensometer to check the standard bar, etc).

- From 13:00 until 15:00, | helped with taking some extensometer measurements with Roman Granados &
Laraine Woo. We measured the CB bolts at the following PPs: 48S, 70S, 72S, 80S, 82S, 70N, 72N, 80N,
& 82N.

- From 15:00 until 15:20, we checked the standard bar again to verify nothing out of the ordinary happened
with the extensometer, & put away the extensometer.

- From 15:20 until 16:00, | did misc inspection, including checking the shims on the suspenders where the
suspender anchor rods had recently been tensioned.

- At 16:15, | left the bridge.
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- From 16:30 until 17:15, | continued the review of Submittal 2738 - Erection Plan (Cable) — Main Cable
Wrapping.

- From 17:15 until 17:40, | wrote my diary for the day, checked email, updated the vehicle mileage log, &
submitted my timesheet for the week.
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